

CDC MOZAMBIQUE COAG: JEMBI SHORT MONTHLY REPORT JUNE 2018

MANAGEMENT/COORDINATION/PLANNING

- **Total of 7 new staff hired** already involved in readiness assessments, procurement and logistics, administrative tasks and other POC activities. Ongoing training and induction processes;
- **POC-dedicated website developed and available containing project information and all the documents produced** which are updated (<http://pocmoz.in>);
- **Official POC name has been selected by MISAU in participative POC branding process (Full branding bullet report attached);**
- Procurement and acquisition of **five vehicles** under final stages;
- **Procurement done and equipment acquired for CS Habel Jafar and CS Romão for 2;**
- Presentation of POC deployment and planning activities being carried out by the Jembi team at **CDC HIS Partners Meeting June 1st**;
- **Regular Coordination and Steering Committee Meetings** with MoH, CDC and UCSF to discuss POC technical and deployment topics;
- **Weekly meetings with UCSF to discuss Revision of ToT materials;**
- **2 Interns** supporting the **M&E and technical teams;**

READINESS ASSESSMENTS AND IMPLEMENTATION

- **Readiness Assessment plan elaborated** with schedule of all assessments to be conducted;
- **Readiness Assessment Performed at CS Romão with report available;**
- **Technical, electrical, computer network, infrastructure Executive Project with all floor plans elaborated and available** based on needs identified during CS Romão Readiness Assessment;





Figura 1 CS Romão floor plan

- **Ongoing Readiness Assessment at CS Habel Jafar;**
- Rapid Assessment performed in **44 health facilities** in the following provinces: Zambézia, Manica, Inhambane Tete, Sofala, Nampula, Maputo Cidade, Maputo Province and **results available (Live updates available on the POC website map);**
- **Draft rapid assessment report available, including all provinces except for Gaza** due to ongoing coordination of activities with the DPS counterpart;

- **Workflow update at CS Romão:** 1- New HIV Patient; 2- Follow up HIV patient; 3- CPN new patient; 4- CPN patient follow up; 5- CCR new patient; 6- CCR patient follow up; 7- TB new patient; 8- TB patient follow up;



Draft HIV patient workflow at CS Romão

- **Change management plan** and the **profile of requalification** (new function, procedures, responsibilities, workflow etc.) for MoH staff that will be dedicated to POC at all levels;
- **Training plan** for end users and administrators developed and under final revision;
- **Terms of Reference for training workshops** developed and under final revision;
- **Training packages** under development;

TECHNICAL

- **POC software concept note elaborated** and shared with CDC;
- **Back up and disaster plan elaborated** and shared;
- **Continuous infrastructure and Alpha software versions tests** at POC Test Lab based on minimum requirements;
- Requirements document elaborated and finalized for Inventory and Security Management System;
- Ongoing development of the hardware training materials;

"This project is possible thanks to a partnership between Mozambique and the American people through funding from PEPFAR - CDC".

