

## CDC MOZAMBIQUE COAG: JEMBI SHORT MONTHLY REPORT

### APRIL-MAY 2018

#### MANAGEMENT/COORDINATION/PLANNING

- Presentation on POC deployment preparatory phase at **CDC HIS Partners Meeting**.
- **Regular Coordination and steering Meeting** with MoH, CDC and UCSF to discuss POC technical and deployment topics.
- **Technical review**, budget and Work plan re-elaborated and submitted.
- Jembi received over **1500 CVs for the over 30 new POC-related positions**. Interviews conducted, **5 new staff hired**, others will be hired before end of May. Training and induction ongoing.
- **Procurement done for equipment for 2 HF** (Habel Jafar & CS Romão). Procedure for the rest of the equipment ongoing.
- Ongoing **procurement of POC vehicle** for order in May.
- Obtained from MISAU sent the **credential letters to all DPSs** for roll out.
- **Contacts with implementing partners** have been made to ensure full coordination for assessment and implementation

#### READINESS ASSESSMENTS AND IMPLEMENTATION

- Contact done with MoH and Provinces Infrastructure departments to **obtain architecture plan of each of the 52 HF**
- Rapid assessment (**RAT**) performed at **CS Habel Jafar in Maputo Prov. and CS Romão** in Maputo Cid., results have been shared with CDC and MISAU.
- Ongoing preparation for **RAT in all 5 Zambézia HF: HD de Mocuba, CS Namacurra-Sede, CS Nicoadala- Sede, CS Milange and CS 17 de Setembro**.
- Ongoing **Readiness Assessment in CS Romão**.




*Aerial photo of CS Romão during Readiness Assessment (Source: Google Earth)*



First draft IT network of CS Romão (during Readiness Assessment)

- **Standard technical electrical, computer network, infrastructure executive project is being prepared** (contains all precise technical specification of every element).
- The **HIV care workflow** first assessment performed in CS Romão.



First draft new workflow CS Romão (during Readiness Assessment)

- Development of the **profile of requalification** (new function, procedures, responsibilities, workflow etc.) for MoH POC dedicated HR at all levels under development with MoH
- **Logistic business plan in the Provinces** under development.
- **Branding & Marketing** package under development

## TECHNICAL

- **Test protocol for POC** laboratory infrastructure and technology completed.
- Alpha versions of POC **software shared by UCSF and tested** by Jembi's developers based on minimum requirements document.
- The **first UAT results** shared with CDC.
- **POC manuals received by UCSF under review** by Jembi to support final edition
- **Inventory and security Management System** under development

NOTES:

- Deployment of PoC is scheduled to start on the first pilot site on May 21<sup>st</sup> starting with deployment of infrastructure.
- ToT to Jembi and MoH staff and user training of different level MoH staff (different plan compare to the agreed) scheduled to be held on May 9<sup>th</sup>, 10<sup>th</sup> and 11<sup>th</sup>.